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FY2014 Prolect Summary 

The General Services Administration (GSA) is seeking funds to complete the final phase 
(Phase VI) of the modernization of the Stewart Lee Udall Department of the Interior 
(DOl) Building (Main Interior) located at 1849 C Street NW, Washington, DC. Phase VI 
consists primarily of the modernization of the first wing of the building which has a 
considerable amount of historic space. Alterations under this phase include upgrades to 
the building’s HVAC, electrical, and plumbing systems, window repairs/replacements, 
fire and life safety upgrades and historic restoration. 

DOT has continued their headquarters operations in the building during the phased 
modernization to maintain continuity of operations and to minimize the amount and cost 
of swing space needed to support the project. 

FY2014 Appropriation Requested 

(Phase VI, Design, ECC, M&I) .......................................................................$60,110,000  

Major Work Items - (Phase VI) 

Demolition, refurbishment and build-out of the interior space, replacement of 
mechanical, electrical, plumbing, and fire and life safety systems, accessibility upgrades, 
elevator upgrades, hazardous material abatement, replace and/renovate windows, security 
improvements including blast mitigation installation, and historic preservation. 

Project Budget 

Design: 
Design(FYI 994) .....................................................................................$5,764,000 
Additional Design (FY2000, FY2004) ...................................................$4,999,000 
Additional Design (FY2007) ..................................................................$ 450,000 
Additional Design (FY2009 ARRA) ......................................................$2,465,000 
Additional Design (FY2014 Request) ..................................................$3,130,000 

TotalDesign ..............................................................................................$16,808,000 
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Management and Inspection (M&I): 
Phase I (FY2000, FY2002)......................................................................$3,929,000 
Phase II (FY2002, FY2004) ....................................................................$2,876,000 
Phase III (FY2006) .................................................................................$2,916,000 
Phase IV (FY2007) .................................................................................$4,194,000 
Phase V (FY2009 ARRA) ......................................................................$4,242,000 
Phase VI (FY2014 Request) .................................................................$5,340,000 

TotalM& I ............................................................................................... $23,497,000 

Estimated Construction Cost (ECC): 
Phase I (FY2000, FY2002)....................................................................$33,577,000 
Phase II (FY2002, FY2004) ..................................................................$22,175,000 
Phase III (FY2006) ...............................................................................$38,483,000 
Phase IV (FY2007) ...............................................................................$42,535,000 
Phase V (FY2009 ARRA) ....................................................................$53,633,000 
Phase VI (FY2014 Request) ...............................................................$51,640,000 

TotalECC ...............................................................................................$242,043,000 

Estimated Total Project C ost* ....................................................................$282,348,000 

*Tenant agencies may fund an additional amount for alterations above the standard 
normally provided by GSA. 

FY2014 Appropriation Requested 

(Phase VI, Design, ECC, M&I) ....................................................................... $60,110,000  

Schedule Start Finish 

Design FY1994 FY2001 
Additional Design FY2014 FY2014 
Phase I FY2001 FY2004 
Phase II FY2004 FY2006 
Phase III FY2006 FY2008 
Phase IV FY2008 FY20 10 
Phase V FY2010 FY2012 
Phase VI FY2014 FY2015 
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Building 

The Interior building is a limestone and granite clad Federal office building. Built in 
1936 as the Department of the Interior headquarters, it is of symmetrical monumental 
design with a waffle-shaped floor plan configured with six cross wings about a central 
spine. The building contains approximately 1,300,000 gross square feet of office space 
on seven above-grade levels, and a basement which provides parking for about 300 
vehicles. A mechanical mezzanine level is between floors five and six, and there is a 
penthouse above the seventh floor which has conference and mechanical rooms. It is 
listed on the National Register of Historic Places. 

Tenant Agencies 

Department of the Interior 

Proposed Project 

The project includes the modernization and renovation of the entire infrastructure and 
building interior while preserving those areas of the building identified as having 
historical significance. Phase VI, the final phase, of the phased project, consists 
primarily of the modernization of the first wing of the building. The scope includes the 
following building systems and components: 

Replace and upgrade HVAC systems including chillers, air handling units, controls and 
condenser water system. Replace or clean plumbing systems to include: storm drainage 
system, sanitary system, sumps, garage and area drains, vent system, domestic water 
piping and central chilled water drinking system. Replace and upgrade the electrical 
distribution system to include primary and main switchgear, single section panel boards 
and branch circuit wiring. Asbestos containing materials (ACM) and lead paint will be 
removed where disturbed due to demolition during modernization. 

New emergency egress stairwell at each wing end will be constructed to comply with 
current building codes for means of egress and distance and emergency egress exit doors 
will be added leading to the building’s exterior at street level. A wet-pipe fire sprinkler 
system will be added with annunciated speakers and upgrade the fire alarm system and 
devices throughout the building. The project also includes needed upgrades to tie 
elevator systems into the new fire alarm system. 

Restore and preserve historic spaces in the building including the Auditorium, Library, 
Secretary’s Suite, Dining Room and Conference Room, and Undersecretary’s Suite. 
Restrooms will be upgraded to include replacement of fixtures, reuse or replicate 
partitions, floors and accessories to conform to standards and upgrades to meet handicap 
accessibility. Replace and/or renovate existing double hung windows with energy 
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efficient blast protected windows while maintaining the historic detailing of the existing 
windows. Waterproofing of the building foundation perimeter, initiated under previous 
phases, will be completed. 

Justification 

Improvements to the Interior building’s systems are required to extend the useful life of 
the building, maintain continuity of Government operations, for the Department of the 
Interior and bring the facility in line with applicable codes, public law requirements, and 
national policy. The mechanical, electrical and plumbing systems are outdated and do 
not provide enough capacity for current demand. Restoration of historically significant 
areas in the building is necessary in order to preserve those aspects for the future. 
Additional design is being requested to update the design which was completed in 
FY2001 to meet more recent standards including updates to building codes and to address 
unforeseen conditions that were encountered in previous phases. 

Summary of Energy Compliance 

This project will be designed to conform to requirements of the Facilities Standards for 
the Public Buildings Service and will implement strategies to meet the Guiding Principles 
for High Performance and Sustainable Buildings. GSA encourages design opportunities 
to increase energy and water efficiency above the minimum performance criteria. 

Prior Appropriations 

Stewart Lee Udall Department of the Interior Building 
Prior Appropriations 

Public Law Fiscal Year Amount Purpose 
103-123 1994 $5,764,000 Design 

106-58 2000 $29,214,000 Add’l Design, ECC, M&I 

107-67 2002 $22,739,000 ECC and M&I 

108-199 2004 $15,603,000 Supplemental funding for 
Construction 

109-115 2006 $41,399,000 ECC and M&I 
110-5 2007 $47,179,000 Add’ll Design, ECC ,M&I 
111-5 (ARRA) 2009 $60,340,000 Add’l Design, ECC, M&I 

Appropriations to Date $222,238,000  
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Prior Committee Approvals 

Stewart Lee Udall Department of the Interior Building 
Prior Committee Approvals 

Committee Date Amount Purpose 
House T & I 11/16/1995 $120,635,000 ECC and M&I 

Senate EPW 6/26/1997 $120,635,000 ECC and M&I 

House T & I 6/23/2003 $220,265,000 Design, Construction, 
M&I 

Senate EPW 7/30/2003 $220,265,000 Design, Construction, 
M&I 

House T & I 4/5/2006 $243,444,000 Design, Construction, 
M&I 

Senate EPW 5/23/2006 $243,444,000 Design, Construction, 
M&I 

Prior Prospectus-Level Projects in Building (past 10 years) 

None 


